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Circular No. : 009/24

15 June, 2024

Dear Valued Members,

Update on the Maintenance Project of the Club's Outdoor Swimming Pool

Regarding the maintenance works for the Club’s Outdoor Swimming Pool, the Club has been
diligently monitoring the progress to ensure the timely completion of the project in the second
quarter of this year, as originally planned, for the enjoyment of our valued members.

However, Hong Kong has recently entered the rainy season, with severe thunderstorms and heavy
downpours experienced since mid-April. Unfortunately, due to these uncontrollable adverse
weather conditions, the Contractor has been unable to carry out the work as scheduled. Moreover,
certain procedures, such as the application of waterproofing to the pool walls and bottom, as well
as the installation of flooring and wall finishes, can only be undertaken when the weather conditions
improve. After discussions with the Contractor and the General Committee, the completion date for
the Outdoor Swimming Pool Maintenance Project has been rescheduled to July and aimed to be
finished within the month of July.

The Club deeply regrets the delay in the reopening of the Outdoor Swimming Pool due to these
uncontrollable weather-related factors. We shall continue to closely monitor the progress of the
project and make every effort to complete as soon as possible within our control.

Upon the successful completion of the maintenance works, the Club will organize an aquatic carnival
to celebrate the reopening of the Outdoor Swimming Pool. Further details will be announced at a
later date, and we kindly wish all members to stay vigilant for such announcements.

Once again, we appreciate your patience and unwavering support of the Club’s effort.

Should you have any enquiries, please feel free to contact us at 2397 4311 at your convenience.

Thank you for your kind attention!

Management
Yau Yat Chuen Garden City Club

O g
7 Cassia Road, Yau Yat Chuen, Kowloon, Hong Kong. F#EJLEEX —F gtk caringcompany

Tel %55 (852) 2397 4311 Fax f#E (852) 2397 4419 E-mail E-F{55 mailbox@yycclub.org ety < e e petd



